

August 2023 Update on Hungerford 2036 Neighbourhood Plan

01/08/23

Progress continues that in summary includes:

- The HELAA site assessments and site evaluation have been completed by Navigus Planning.
- The Plan text is progressing well and is almost there. Working on a final draft and to add photos.
- An updated programme is shown below. When the draft plan is done then hopefully consultation in October & November. The end date is still expected in October 2024, or at least by the end of 2024.
- Key next actions are:
 - set out site options for consultation
 - complete draft of the Plan for consultation
 - prepare for consultation in the autumn

Neighbourhood Plan Programme													DRAFT					01/08/2023																		
					2022		2023												2024																	
Ref:	Activity	No of Weeks	Start date	End date	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec						
			(Mondays)	(Fridays)																																
1	Call for sites	6 weeks	15/11/22	31/12/22																																
2	Evaluation of sites	20 weeks	06/02/23	30/06/23																																
2B	Consultation on sites	6 weeks	16/10/23	24/11/23																																
3	Agree tender for consultant planners	2 weeks	23/11/22	09/12/22																																
4	Tender consultants for next stages	4 weeks	12/12/22	06/01/23																																
5	Evaluate tenders and appoint	2 weeks	09/01/23	20/01/23																																
6	Prepare Draft NP	20 weeks	23/01/23	15/09/23																																
7	Review by Cttee & Council & Consultation	4 weeks	18/09/23	29/09/23																																
8	Publish Draft for Consultation	6 weeks	16/10/23	24/11/23																																
9	Update following consultation	8 weeks	27/11/23	15/12/23																																
10	Submit to WBC	4 weeks	27/11/23	22/12/23																																
11	2nd Consultation (Reg 15)	8 weeks	02/01/24	23/02/24																																
12	Finalise and prepare for Examination	8 weeks	26/02/24	26/04/24																																
13	Examination	4 weeks	29/04/24	24/05/24																																
14	Inspectors Report	8 weeks	27/05/24	26/07/24																																
15	Moifications	4 weeks	29/07/23	30/08/24																																
16	Prepare and carry out Referendum	6 weeks	02/09/24	11/10/24																																
17	NP comes into force	2 weeks	14/11/24	25/10/24																																
		key on colour coding:																																		

key on colour coding: ■ completed ■ future activity ■ activity involving public

Richard Hudson