

December 2023 Update on Hungerford Neighbourhood Plan (HNP)

30/11/23

Good progress again this month:

- The informal consultation took place on site allocations: Three sessions at the Town Hall and an on line questionnaire.
- Analysis of results completed and a report produced and agreed by the HNP Committee. This report is submitted to Part 2 of Full Council for consideration.
- HNP Team met on October 17th
- The Plan is being updated with proposed allocations.
- The programme below has been revised, and still a chance of completing by late 2024. The main risks are delays from WBC & the Referendum.
- Key next actions are:
 - Agree the consultation recommendations
 - Finalise the draft HNP for consultation
 - Start Reg 14 formal consultation. 6 weeks from January 2024

Neighbourhood Plan Programme				DRAFT												30/11/2023																									
				###		2023												2024																							
Ref:	Activity	No of Weeks	Start date	End date	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec											
			(Mondays)																																						
1	Call for sites	6 weeks	15/11/22	31/12/22																																					
2	Evaluation of sites	20 weeks	06/02/23	30/06/23																																					
2B	Consultation on sites (informal)	6 weeks	16/10/23	24/11/23																																					
3	Agree tender for consultant planners	2 weeks	23/11/22	09/12/22																																					
4	Tender consultants for next stages	4 weeks	12/12/22	06/01/23																																					
5	Evaluate tenders and appoint	2 weeks	09/01/23	20/01/23																																					
6	Prepare Draft NP	20 weeks	23/01/23	15/09/23																																					
7	Review by Cttee & Council Consultations	14 weeks	18/09/23	08/01/24																																					
8	Publish Draft for Consultation (Rule 14)	6 weeks	15/01/24	26/02/24																																					
9	Update Plan following consultation	2 weeks	27/02/24	08/03/24																																					
10	Submit to WBC prepare for Reg 16 Consult	4 weeks	08/03/24	05/04/24																																					
11	2nd Consultation (Reg 16) (carried out by WBC)	6 weeks	08/04/24	20/05/24																																					
12	Finalise Plan and prepare for Examination	8 weeks	20/05/24	17/06/24																																					
13	Examination	4 weeks	17/06/24	15/07/24																																					
14	Inspectors Report	6 weeks	15/07/24	26/08/24																																					
15	Moifications	4 weeks	26/08/23	23/09/24																																					
16	Prepare and carry out Referendum	8 weeks	23/09/24	18/11/24																																					
17	NP comes into force	2 weeks	18/11/24	02/12/24																																					
		key on colour coding:																																							

key on colour coding:

completed

future activity

activity involving public

Richard Hudson