

Good progress again this month:

- Following the site consultations the Plan has been updated ready for Rule 14 Consultation.
- The Strategic Environmental Assessment (SEA) scoping report produced by AECOM. Expect full report completed early Feb. It's an independent environmental audit that we have to wait for. Copies of the scoping report are available if interested.
- The programme below has been revised, and still a chance of completing by late 2024, but may well end up in 2025. Reluctantly added Jan-March 2025 as delays from the Rule 16 consultation, examination and referendum are quite likely with the timescales out of our control.
- Key next actions are:
 - Complete SEA
 - Start Reg 14 formal consultation. 6 weeks from mid February 2024.

Neighbourhood Plan Programme					DRAFT													2025		
Ref:	Activity	No of Weeks	Start date	End date	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
1	Review by Cttee & Council Consultations	14 weeks	18/09/23	08/01/24																
2	Strategic Environmental Assessment (SEA)	8 weeks	11/12/23	15/02/24																
3	Publish Draft for Consultation (Rule 14)	6 weeks	15/02/24	29/02/24																
4	Update Plan following consultation	2 weeks	29/03/24	12/04/24																
5	Submit to WBC prepare for Reg 16 Consult	4 weeks	12/04/24	10/05/24																
6	2nd Consultation (Reg 16) (carried out by WBC)	6 weeks	13/05/24	21/06/24																
7	Finalise Plan and prepare for Examination	8 weeks	24/06/24	23/08/24																
8	Examination	1 week	02/09/24	06/09/24																
9	Inspectors Report Preparation	6 weeks	09/09/24	18/10/24																
10	Moifications	2 weeks	21/10/23	01/11/24																
11	Prepare and carry out Referendum	8 weeks	04/11/24	27/12/24																
12	NP comes into force	2 weeks	30/12/24	10/01/25																
		key on colour coding:																		

key on colour coding:

completed

future activity

activity involving public

Richard Hudson