
September 2024 Update on Hungerford Neighbourhood Plan (HNP)    30/08/24 

Some steady progress this month: 

• Highways and drainage have been submitted and we have an updated with a tracked changes version of the plan.  There are quite a few small changes and the 
proposed housing allocations remain. 

• Looking like a mid 2025 date for adoption. 

• The emerging West Berks Local Plan is not proposing changes in Hungerford, which is a relief as it could have meant going back quite a few steps again. 

• Key next actions are: 
o Meeting for the steering group on Sept 25th. 
o Complete the Consultation comments version. 
o Add detail to some of the proposed Local Green Spaces. 
o Produce a report of Consultation. 
o Update plan and submit to West Berks for Reg 16 Consultation with associated support documents. 

 

 

Richard Hudson 

Neighbourhood Plan Programme DRAFT

Ref: Activity No of Weeks Start date End date Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

1 Review by Cttee & Council Consultations 14 weeks 18/09/23 08/01/24

2 Strategic Environmental Assessment (SEA) 8 weeks 11/12/23 16/02/24

3 Publish Draft for Consultation (Rule 14) 6 weeks 16/02/24 29/03/24

4 Update Plan following consultation 16 weeks 04/04/24 31/08/24

5 Submit to WBC prepare for Reg 16 Consult 8 weeks 01/08/24 30/09/24

6 2nd Consultation (Reg 16) (carried out by WBC) 6 weeks 01/10/24 30/11/24

7 Finalise Plan and prepare for Examination 8 weeks 01/12/24 31/01/25

8 Examination 1 week 01/02/25 07/02/25

9 Inspectors Report Preparation 7 weeks 08/02/25 28/02/25

10 Moifications 2 weeks 01/03/25 30/03/25

11 Prepare and carry out Referendum 8 weeks 01/04/25 30/05/25

12 NP comes into force 2 weeks 01/06/25 30/06/25

key on colour coding: completed future activity activity involving public

2024 2025


