

Hungerford Town Council

Public Report

Report to:

Full Council meeting 1st February 2021.

Agenda Item No FC20210029:

Report from Hungerford 2036

Current Activities

The H2036 Site Assessments have been “fact-checked” by their respective site promoters and returned to us.

During January the project team started working through the site promoter responses but have not yet finished this work. As well as considering the additional information that has been sent to us and whether any changes to our assessments are warranted, we are also making sure that we have objectively checked for consistency between all sites following any changes. We expect to complete this activity and report back to the Council in February on our next steps. With the continuing Covid situation effective public consultation remains extremely challenging.

With approval from the Town Clerk and Mayor our Neighbourhood Plan consultant was authorized to provide an additional 4 hours support and in the short term we seek approval for a further 10 hours (£750 approx) to continue this work. A further case for external support spending will be presented in March. The current request is well within the budgeted and reserved amounts for the H2036 project.

Signed: John Downe, Joint Chair H2036, 31/1/2021