

Hungerford Town Council

Public Report

Report to:

Full Council meeting February 2022.

Agenda Item No FC20220024

Current Activities

The Project Team meeting delayed from December due to Omicron took place during January and another is scheduled for this week to continue the evaluations of options for allocating sites to satisfy Hungerford's housing and sustainability requirements.

The H2036 project team is also considering how Hungerford's Neighbourhood Development Plan schedule can best align with the revised WBC timetable and how to ensure a timely completion of the project.

Signed: John Downe, Joint Chair H2036, 7/2/2022