

October 2023 Update on Hungerford Neighbourhood Plan (HNP)

01/10/23

Progress continues and includes:

- HNP Team met on September 20th
- The Plan text is all but completed except that we need to add photos.
- Hope to consult/ meet with the Town Council in October (meeting Oct 18th) and public in November.
- An updated programme is shown below.
- Key next actions are:
 - set out site options for consultation
 - complete the first full draft of the Plan for consultation (to add photos)
 - prepare for informal public consultation in November

Neighbourhood Plan Programme					DRAFT												01/10/2023																							
					2022		2023												2024																					
Ref:	Activity	No of Weeks	Start date	End date	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec										
			(Mondays)	(Fridays)																																				
1	Call for sites	6 weeks	15/11/22	31/12/22																																				
2	Evaluation of sites	20 weeks	06/02/23	30/06/23																																				
2B	Consultation on sites	6 weeks	16/10/23	24/11/23																																				
3	Agree tender for consultant planners	2 weeks	23/11/22	09/12/22																																				
4	Tender consultants for next stages	4 weeks	12/12/22	06/01/23																																				
5	Evaluate tenders and appoint	2 weeks	09/01/23	20/01/23																																				
6	Prepare Draft NP	20 weeks	23/01/23	15/09/23																																				
7	Review by Cttee & Council & Consultation	4 weeks	18/09/23	29/09/23																																				
8	Publish Draft for Consultation	6 weeks	16/10/23	24/11/23																																				
9	Update following consultation	8 weeks	27/11/23	15/12/23																																				
10	Submit to WBC	4 weeks	27/11/23	22/12/23																																				
11	2nd Consultation (Reg 15)	8 weeks	02/01/24	23/02/24																																				
12	Finalise and prepare for Examination	8 weeks	26/02/24	26/04/24																																				
13	Examination	4 weeks	29/04/24	24/05/24																																				
14	Inspectors Report	8 weeks	27/05/24	26/07/24																																				
15	Moifications	4 weeks	29/07/23	30/08/24																																				
16	Prepare and carry out Referendum	6 weeks	02/09/24	11/10/24																																				
17	NP comes into force	2 weeks	14/11/24	25/10/24																																				
key on colour coding:																																								
																						</																		

key on colour coding:

completed

future activity

activity involving public

Richard Hudson