

February 2024 Update on Hungerford Neighbourhood Plan (HNP)

01/02/24

Steady progress this month:

- The Draft Plan is all ready for Rule 14 Consultation, but we await the Strategic Environmental Assessment.
- Had a Steering Group meeting on 24/01/24. The main item was to agree how to progress the Rule 14 Consultation. Approach to include: wide consultation, On line, Library & Town Meeting. Questionnaire asking open question.... any comments etc...
- The Strategic Environmental Assessment (SEA) scoping report produced by AECOM. Expect full report completed by Feb 15th. Met with AECOM on 1st Feb and they seemed positive about things. Comments they have could be added at the end of Reg 14 assessment.
- The programme below is similar to before. Several activities are out of our control which will mean that 2025 is likely for adoption.
- Key next actions are:
 - Complete SEA
 - Start Reg 14 formal consultation. Planning for 6 weeks from 16th February to 29th March 2024.

Neighbourhood Plan Programme				DRAFT																